

LOGISTICS SCHEDULE

Tuesday, September 7, 1982

0700 Crewboat leaves Sea Gun (ice servers, food, misc)
0800 Crewboat arrives island
0810 Crewboat departs island
0830 Wharf Cat in position at city dock
0900 Crew boat arrives city dock
0930 Wharf Cat departs city dock
1000 Crewboat departs city dock (possible overflow from WC)
1100 Wharf Cat arrives island
Flight Readiness Review
1130 Wharf Cat passengers to site
1130-1230 Press tour
1230 Press conference (tent)
1345 Wharf Cat passengers to island dock
1400 Wharf Cat departs island
Overflow boat departs island
1530 Wharf Cat arrives city dock
1500 Overflow boat arrives city dock
1700 Scat Cat arrives city dock
2000 Light smudge pots on island runway
Fill water tank for fire safety

Wednesday, September 8, 1982

0230 Breakfast for launch team at Corky's
0330 Crew Boat departs Sea Gun (launch team)
0430 Crew Boat arrives island
0435 Crew boat departs island
0440 Launch team on site
0454 Start countdown (T-300)
0530 Crew boat arrives Sea Gun
0500 Wharf Cat in position at city dock
*0530 Crew boat departs Sea gun (cameras, Food, Rockport CC's,
press overflow, ice)
Wharf Cat departs city dock
Begin first RF silence period
Scat Cat in position at city dock
0615 Scat Cat departs city dock
0630 Crew boat arrives island
End first RF silence period
Coaches in position to receive Wharf Cat passengers
All unauthorized people from launch operations area (annemnt)
Transport Chamber of Commerce people to obs site
0645 Begin chopper landings
Crew boat 2 departs city dock (overflow, cameras)
Crew boat 1 departs island

0700 Convair departs island for CCIA
 Begin imbedded practice couht (T-180)
 First FAA plane arrives, ;departs immediately
 Wharf Cat arrives island

0710-0810 Press camera setup
 0715 VIP's depart Sheraton for CCIA on bus
 0730 Convair arrives CCIA at Van Dusen
 0740 End imbedded practice count (announcement) (T-140)
 Crew boat arrives Sea Gun
 0745 VIP's arrive CCIA
 Food and drink ready at tent
 Van positioned at island airport
 Crew boat 2 arrives island (to site on coaches)
 Scat Cat arrives island dock
 Wharf Cat passengers to obs site
 Transport Wharf Cat camera crews to locations

0750 *Crew boat 2 departs island
 0800 Second FAA plane arrives
 Convair departs CCIA for island airport
 0820 Begin second and final RF silence period (T-95)
 Clear pad and launch ops area of all non-essential personnel
 All aircraft down

0830 Crew boat departs Sea Gun to viewing spot
 Convair arrives island airport with VIP's
 Scat Cat passengers to obs site
 Crew boat 2 arrives Sea Gun

0840 Crew boat 2 departs Sea Gun for viewing spot
 0845 End second RF silence period (booster armed)
 0855 All personnel clear of pad and gantry rollback (T-65)
 0900 Confirm range clear (T-60)

0900-0930 Open window for SSI aircraft only
 0930 Crew boat 1 in position at viewing area
 0945 Crew boat 2 in position at viewing area
 Countdown clock started (T-900 sec)
 1000 Launch

1100 (T+60) Post launch press conference
 Crew boats depart for Sea Gun
 1145 Reception for VIP's
 Scat Cat departs dock
 Break down tent

1245 Wharf Cat departs dock
 Convair departs island for CCIA

1330+ Crew boat trips as required
 1400 Scat Cat arrives city dock

1500 Wharf Cat arrives city dock
 Barge departs island

OSMOP

off

Long Yorktown

from 1330+ to 1500

1330+ to 1500